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Example 104.03-7(1)

SAMPLE AGREEMENT


STATE
/LOCAL AGREEMENT


(CONSTRUCTION)

PARTIES
THIS AGREEMENT is made and entered into this            day of               , ______, by and between the IDAHO TRANSPORTATION DEPARTMENT, hereafter called the STATE and the >, acting by and through its >, hereafter called the SPONSOR.

PURPOSE
The SPONSOR has requested the STATE to program a project for federal participation in the costs of constructing >, to consist of >, which has been designated as Project No. >.  This agreement sets out the responsibilities of the parties in the construction and maintenance of the project.

The Parties agree as follows:

SECTION I.
1.
This Agreement is entered into for the purpose of complying with certain provisions of the Federal-Aid Highway Act in obtaining federal participation in the construction of the project.

2.
Federal participation in the costs of the project will be governed by the applicable sections of Title 23, U.S. Code (Highways) and rules and regulations prescribed or promulgated by the Federal Highway Administration.

SECTION II.  That the STATE will:

1.
Not guarantee that federal funds herein sought are available or will be made available.  In the event federal funds are unavailable, this Agreement is void.

2.
Enter into an Agreement with the Federal Highway Administration covering the federal government's pro rata share of construction costs. 

3.
Advertise, open bids, prepare a contract estimate of cost based on the successful low bid and notify the SPONSOR thereof.

4.
Award a contract for construction of the project, based on the successful low bid, if it does not exceed the STATE'S estimate of cost of construction by more than ten (10) 
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percent.

5.
Obtain concurrence of the SPONSOR before awarding the contract if the SPONSOR'S share of the low bid amount exceeds the amount set forth in Section III, Paragraph 1 by more than ten (10) percent.

6.
Provide to the SPONSOR sufficient copies of the Contract Proposal, Notice to Contractors, and approved construction plans.

7.
Designate a resident engineer and other personnel, as the STATE deems necessary, to supervise and inspect construction in accordance with the plans, specifications and estimates in the manner required by applicable state and federal regulations.  This engineer, or his authorized representatives, will prepare all monthly and final contract estimates and change orders, and submit all change orders to the SPONSOR for their concurrence.  If the SPONSOR’S share of any change order exceeds $1,000.00, the STATE will submit a statement to the SPONSOR indicating the amount owed by the SPONSOR.

8.
Maintain complete accounts of all project funds received and disbursed, which accounting will determine the final project costs.

9. Upon completion of the project, after all costs have been accumulated and the final voucher paid by the Federal Highway Administration, provide a statement to the SPONSOR summarizing the estimated and actual costs, indicating an adjustment for or against the SPONSOR.  Any excess funds transmitted by the SPONSOR and not required for the project will be returned.

10. Indemnify, save harmless and defend regardless of outcome the SPONSOR from the expenses of and against suits, actions, claims or losses of every kind, nature and description, including costs, expenses and attorney fees that may be incurred by reason of any act or omission, neglect or misconduct of the STATE in the construction of the work which is the subject of this Agreement.

SECTION III.  That the SPONSOR will:

1. Pay to the STATE before the advertisement for bids, the amount of > AND NO HUNDREDTHS DOLLARS ($), which is the SPONSOR'S estimated share of the cost for construction plus preliminary and construction engineering by the STATE, and after deducting credit for the SPONSOR'S previous deposit of $> as applies to Preliminary Engineering.  The actual cost to the SPONSOR will be determined from the total quantities 
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obtained by measurement plus the actual cost of engineering 
and contingencies required to complete the work.

2. Upon approval of the lowest qualified bid received, if the SPONSOR'S share exceeds the amount set forth in Section III, Paragraph 1, transmit to the STATE the SPONSOR's portion of such excess cost.

3. Authorize the STATE to administer the project and make any necessary changes and decisions within the general scope of the plans and specifications.  Prior approval of the SPONSOR will be obtained if it is necessary, during the life of the construction contract, to deviate from the plans and specifications to such a degree that the costs will be increased or the nature of the completed work will be significantly changed.

4. The SPONSOR will designate an authorized representative to act on the SPONSOR’S behalf regarding action on change orders.  That authorized representative’s name is ___________________________________________________, Phone No. ___________________.

5. When change orders are submitted by the STATE for approval pursuant to Section II, Paragraph 7, the SPONSOR or its authorized representative shall give approval of same as soon as possible, but no later than ten (10) calendar days after receipt of the change order. If approval is delayed, any claims due to that delay shall be the responsibility of the SPONSOR.

6. Upon receipt of either of the statements referred to in Section II, Paragraphs 7 and 9, indicating an adjustment in cost against the SPONSOR, promptly remit to the STATE a check or warrant in that amount.

7. Maintain the project upon completion to the satisfaction of the STATE.  Such maintenance includes, but is not limited to, preservation of the entire roadway surface, shoulders, roadside cut and fill slopes, drainage structures, and such traffic control devices as are necessary for its safe and efficient utilization.  Failure to maintain the project in a satisfactory manner will jeopardize the future allotment of federal-aid highway funds for projects within the SPONSOR'S jurisdiction.
8. Comply with Appendix A, Title 49 CFR, Part 21, attached hereto and made a part hereof.

9. Indemnify, save harmless and defend regardless of outcome the STATE from the expenses of and against suits, actions, claims or losses of every kind, nature and description, including costs, expenses and attorney fees that may be incurred by 
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reason of any act or omission, neglect or misconduct of the 
SPONSOR or its consultant in the design, construction, and 
maintenance of the work which is the subject of this 
Agreement.  

SECTION IV.
1.
All information, regulatory and warning signs, pavement or other markings, traffic signals required, the cost of which is not provided for in the plans and estimates, must be erected at the sole expense of the SPONSOR upon the completion of the project.

2.
The location, form and character of all signs, markings and signals installed on the project, initially or in the future, shall be in conformity with the Manual of Uniform Traffic Control Devices as adopted by the STATE.

3.
The use and occupancy of the right-of-way of this project by utility facilities will be controlled by the STATE'S Policy for the Accommodation of Utilities Within Rights-of-Way of the Federal-aid Systems in the State of Idaho.
SECTION V.
1.
That this State/Local Agreement (Construction) upon its execution by both Parties, supplements the State/Local Agreement (Project Development) by and between the same parties, dated > on Project No. >.

EXECUTION
This Agreement is executed for the STATE by its Assistant Chief Engineer (Development), and executed for the SPONSOR by the >, attested to by the >, with the imprinted corporate seal of the >.
IDAHO TRANSPORTATION DEPARTMENT
APPROVED BY:

_________________________________
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Assistant Chief Engineer 

(Development)

Approved by ITD


RECOMMENDED BY:

Steven M. Parry

Deputy Attorney General

May 23, 2000




_________________________________ 


Roadway Design Engineer

ATTEST:




>
                      

_________________________________ 
(SEAL)












_________________________________







_________________________________

By regular/special meeting

on                        .
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ITD-2055 


IDAHO TRANSPORTATION DEPARTMENT�AVOID VERBAL ORDER/SPEED LETTER





TO:	MR.  CONTRACTOR                         	FROM:		ELMER HARDWORKER     (


	ACME INC.                                         			SH-13 City Limits to River     (


SUBJECT/PROJECT NO.  Remove Obstructions/ST-1234(567) Key 1234                                            (





MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to remove and dispose of a set of truck scales and concrete headwall, and fill a septic tank with concrete, as directed and marked in the field.  The concrete shall be Class 30 per section 502 of the ITD Specifications, and removal work shall be per section 203 of the ITD Specifications.                                                                                 (


                                                                                                                                                                           (


Per our conversation and agreement on the subject today, you will be compensated by Force Account and there will be no contract time adjustment.                                                                                                        (


                                                                                                                                                                           (


SIGNED:  ELMER HARDWORKER                                        	DATE:     5/10/01                           (





REPLY:                                                                                                                                                             (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order)	DATE: 5/10/01(
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ITD-2055  04/02


IDAHO TRANSPORTATION DEPARTMENT�AVOID VERBAL ORDER/SPEED LETTER





TO:	MR.  CONTRACTOR                         	FROM:		ELMER HARDWORKER     (


	ACME INC.                                         			SH-13 City Limits to River     (


SUBJECT/PROJECT NO.  Remove Obstructions/ST-1234(567) Key 1234                                            (





MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to remove and dispose of a set of truck scales and concrete headwall, and fill a septic tank with concrete, as directed and marked in the field.  The concrete shall be Class 30 per section 502 of the ITD Specifications, and removal work shall be per section 203 of the ITD Specifications.                                                                                 (


                                                                                                                                                                           (


Per our conversation and agreement on the subject today, you will be compensated by Force Account and there will be no contract time adjustment.                                                                                                        (


                                                                                                                                                                           (


SIGNED:  ELMER HARDWORKER                                        	DATE:     5/10/01                           (





REPLY:                                                                                                                                                             (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order)	DATE: 5/10/01(





ITD-2055  04/02


IDAHO TRANSPORTATION DEPARTMENT�AVOID VERBAL ORDER/SPEED LETTER





TO:	MR.  CONTRACTOR                         	FROM:		ELMER HARDWORKER     (


	ACME INC.                                         			SH-13 City Limits to River     (


SUBJECT/PROJECT NO.  Replace Delineators/ST-1234(567) Key 1234                                            (





MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to replace existing delineators with new Type 1 and Type 2 as marked in the field.  Material and work shall conform to Standard Drawings G-3 (copy attached) and section 617 of the ITD Specifications.                                   (


                                                                                                                                                                           (


Per our conversation and agreement today, you  will be paid $17.13 each for an estimated quantity of 92 Type 1 delineators; $17.93 each for an estimated quantity of 27 Type 2 delineators; and Administrative Expense per section 104.03 of the ITD Specifications.  Contract time will be extended by one (1) calendar day.                                                                                                                                                                   (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  ELMER HARDWORKER                                        	DATE:     5/10/01                           (





REPLY:                                                                                                                                                             (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order)	DATE: 5/10/01(





ITD-2055  


IDAHO TRANSPORTATION DEPARTMENT�AVOID VERBAL ORDER/SPEED LETTER





TO:	MR.  CONTRACTOR                         	FROM:		ELMER HARDWORKER     (


	ACME INC.                                         			SH-13 City Limits to River     (


SUBJECT/PROJECT NO.  Replace Delineators/ST-1234(567) Key 1234                                            (





MESSAGE:  In accordance with section 104.03 of the ITD Specifications, you are directed to replace existing delineators with new Type 1 and Type 2 as marked in the field.  Material and work shall conform to Standard Drawings G-3 (copy attached) and section 617 of the ITD Specifications.                                   (


                                                                                                                                                                           (


Per our conversation and agreement today, you  will be paid $17.13 each for an estimated quantity of 92 Type 1 delineators; $17.93 each for an estimated quantity of 27 Type 2 delineators; and Administrative Expense per section 104.03 of the ITD Specifications.  Contract time will be extended by one (1) calendar day.                                                                                                                                                                   (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  ELMER HARDWORKER                                        	DATE:     5/10/01                           (





REPLY:                                                                                                                                                             (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


                                                                                                                                                                           (


SIGNED:  Mr. Contractor, Superintendent (signature required to formalize change order)	DATE: 5/10/01(
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“Maintain the project upon completion in a reasonably safe manner.  Failure to maintain the project in a reasonably safe manner will jeopardize…..
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CHANGE ORDER

 

See Contract Administration Manual Section 104.03

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TO:

 

CENTRAL PAVING CO

 

 

Project No.:

 

CM

-

0100(114)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:

 

FIVE MILE CREEK PATHWAY

 

You are

 ordered to perform the following described work

 

 

 

Contract No.:

 

6368

 

Key No.:

 

5729

 

in accordance with the Standard Specifications and

 

 

 

 

Authority No.:

 

T943870

 

Special Provisions governing the above contract or as

 

 

 

C.O. No.:

 

 

2

 

herein amended.  The co

st to perform this work includes

 

 

Date of Contractor Authorization:

 

APRIL 27, 2001

 

all labor, equipment, materials, overhead and all other 

 

 

 

 

 

 

 

 

 

Sheet

 

1

 

 

of

 

1

 

incidental costs associated with completing the work.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DESCRIPTION OF WORK

 

CHANGE IN PLANS

 

 

1.

 

Delete  the Type 5

-

B fencing, Item 610

-

A5, and add an item for 39 inch mesh Type 3

-

B fencing.  The fencing 

is called out in the contract plans as Item 610A on page 12 of 20 from Station 0+7

4.77   104.8 ft left to 

Station 7+12.31   18.11 ft left. 

 

 

2.

 

Materials used will meet contract specifications.

 

 

3.

 

Section 610 of the Standard Specifications and the Standard Drawing F

-

2

-

A shall apply to all work 

performed.

 

 

4.

 

Quantities will be measured

 by linear foot.

 

 

 

5.

 

ESTIMATED DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES

 

610A5, Fence Type 5B

 

 

 

 

720’ @ $2.78/L.F.

 

 

$   2,001.60

 

 

 

 

 

 

 

Total Estimated Decrease

 

 

 

$   2,001.60

 

 

 

ESTIMATED INCREASE IN CONTRACT ITEM AT AGREED PRICES

 

 

C02610

-

A3, Fence Typ

e 3B

 

 

 

 

720’ @ $4.08/LF

 

 

$  2,937.60

 

 

C02ADMIN, Administrative Costs per Section 104.03

 

1 CA @ $100.00

 

 

       100.00

 

 

 

 

 

 

 

Total Estimated Increase

 

 

 

$  3,037.60

 

 

 

 

 

 

 

 

 

Net Estimated Increase

 

=

 

$  1,036.00

 

 

6.

 

This change order will not affect Contract T

ime.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Stub on this line)

 

By reason of this change, Contract time will

 

 

 

 

We agree that, if this Change Order is approved, we

 

 

be adjusted by:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

will perform the work detailed above and the prices

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

shown.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Working Days

 

 

 

 

Accepted:

 

CENTRAL PAVING CO

 

NO CHANGE

 

 

 

Calendar Days

 

 

 

 

 

 

 

 

Contractor

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

By:

 

 

 

 

Approved for:

 

 

 

 

 

Contractor Signature

 

 

Date

 

 

 

 

 

 

City, County or Highway District

 

 

 

 

 

APPROVED FO

R STATE OF IDAHO

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

By:

 

 

 

By:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Title

 

 

Date

 

 

 

 

Title

 

 

Date
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CHANGE ORDER

 

See Contract Administration Manual Section 104.03

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TO:

 

CENTRAL PAVING CO

 

 

Project No.:

 

CM

-

0100(114)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:

 

FIVE MILE CREEK PATHWAY

 

You are

 ordered to perform the following described work

 

 

 

Contract No.:

 

6368

 

Key No.:

 

5729

 

in accordance with the Standard Specifications and

 

 

 

 

Authority No.:

 

T943870

 

Special Provisions governing the above contract or as

 

 

 

C.O. No.:

 

 

2

 

herein amended.  The co

st to perform this work includes

 

 

Date of Contractor Authorization:

 

APRIL 27, 2001

 

all labor, equipment, materials, overhead and all other 

 

 

 

 

 

 

 

 

 

Sheet

 

1

 

 

of

 

1

 

incidental costs associated with completing the work.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DESCRIPTION OF WORK

 

CHANGE IN PLANS

 

 

1.

 

Delete  the Type 5

-

B fencing, Item 610

-

A5, and add an item for 39 inch mesh Type 3

-

B 

fencing.  The fencing is called out in the contract plans as Item 610A on page 12 of 20 

from Station 0+7

4.77   104.8 ft left to Station 7+12.31   18.11 ft left. 

 

 

2.

 

Materials used will meet contract specifications.

 

 

3.

 

Section 610 of the Standard Specifications and the Standard Drawing F

-

2

-

A shall apply 

to all work performed.

 

 

4.

 

Quantities will be measured

 by linear foot.

 

 

 

5.

 

ESTIMATED DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES

 

610A5, Fence Type 5B

 

 

 

 

720’ @ $2.78/L.F.

 

 

$   2,001.60

 

 

 

 

 

 

 

Total Estimated Decrease

 

 

 

$   2,001.60

 

 

 

ESTIMATED INCREASE IN CONTRACT ITEM AT AGREED PRICES

 

 

C02610

-

A3, Fence Typ

e 3B

 

 

 

 

720’ @ $4.08/LF

 

 

$  2,937.60

 

 

C02ADMIN, Administrative Costs per Section 104.03

 

1 CA @ $100.00

 

 

       100.00

 

 

 

 

 

 

 

Total Estimated Increase

 

 

 

$  3,037.60

 

 

 

 

 

 

 

 

 

Net Estimated Increase

 

=

 

$  1,036.00

 

 

6.

 

This change order will not affect Contract T

ime.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Stub on this line)

 

By reason of this change, Contract time will

 

 

 

 

We agree that, if this Change Order is approved, we

 

 

be adjusted by:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

will perform the work detailed above and the prices

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

shown.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Working Days

 

 

 

 

Accepted:

 

CENTRAL PAVING CO

 

NO CHANGE

 

 

 

Calendar Days

 

 

 

 

 

 

 

 

Contractor

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

By:

 

 

 

 

Approved for:

 

 

 

 

 

Contractor Signature

 

 

Date

 

 

 

 

 

 

City, County or Highway District

 

 

 

 

 

APPROVED FO

R STATE OF IDAHO
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By:
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RECORD OF CHANGE ORDER AUTHORIZATION

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Date:

 

June 18, 2001

 

Project No.:

 

STP

-

3782(101)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Contractor:

 

Steelman Duff

 

Key No.:

 

5153

 

C.O. No.:

 

37

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Reg. Engr.:

 

Scott T. Gurnsey, P.E.

 

Location:

 

SH

-

69, Kuna to Amity Rd

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Requested By:

 

Region 4

 

 

 

Sheet

 

1

 

Of

 

1

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Nature and Reason for Revision:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

QUANTI

TY VARIANCE

 

1.

 

Description:

  This change order makes a price adjustment for quantities over 125% of contract

 

quantity of Item 626L Traffic Control Maintenance. This increase is due to underestimation by 

 

the designer, and also in response to public comments t

hat resulted in additional traffic control 

maintenance.

 

2.

 

Material Requirements:

  There is no change to material requirements.

 

3.

 

Construction Requirements:

  There is no change to construction requirements.

 

4.

 

Method of Measurement:

  There is no change to method o

f measurement.

 

5.

 

ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICE

 

626L

 

 

Traffic Control Maintenance 525 @$33.00

 

 

=

 

 

$  17,325.00

 

 

 

 

 

Estimated Increase

 

 

 

=

 

 

$  17,325.00

 

 

ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES

  

 

 

C37626L

 

Traffic Control 

Maintenance

 

2219.75 MNHR  @

 

$     41.37  =

 

$  91,831.06

 

 

 

 

Net Estimated Increase

 

      =

 

$1

09,156.06

 

 

6.

 

Contract Time:

  There is no change to contract time.

 

(Stub at this line)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Date of authorization:

 

April 1, 2001

 

 

Total est. change

 

(+)

 

X

 

(

-

)

 

 

$

 

112,680.74

 

Date work is to start:

 

April 2, 2001

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Time Adjustment

 

Approval by:

 

 

 

 

 

Discussed With:

 

 

 

Date

 

 

 

 

Concurrence

 

 

 

Y

 

 

N

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Y

 

 

N

 

 

 

 

 

X

 

 

 

 

SHA

 

 

 

ACE(0)

 

 

 

Jeff Miles

 

 

April 1, 2001

 

 

X

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Frances Hood

 

 

April 1, 2001

 

 

X

 

 

 

 

 

 

 

 

 

 

 

CE

 

X

 

 

DE

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RE

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Approval Authority:

 

FHWA

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FHWA prior approval?

 

 

Y

 

 

X

 

N

 

 

 

N/A

 

 

 

Name:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Signature)

 

Date 

Change Order 

is to be 

 

sent

 to the Construction Engineer

:

 

June 19, 2001

 

Distribution:

 

 

Construction

 

 

 

Dist.

 

3

 

Engr.

 

 

Regional

 

Gurnsey

 

RD

 

 

 

 

DRI

 

 

Other:
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CHANGE ORDER

 

See Contract Administration Manual Section 104.03

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TO:

 

Steelman

-

Duff, Inc.

 

 

Project No.:

 

STP

-

3782(101)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:

 

SH

-

69, Kuna to Amity Rd

 

You 

are ordered to perform the following described work

 

 

 

Contract No.:

 

6339

 

Key No.:

 

5153

 

in accordance with the Standard Specifications and

 

 

 

 

Authority No.:

 

X933200

 

Special Provisions governing the above contract or as

 

 

 

C.O. No.:

 

 

37

 

herein amended.  Th

e cost to perform this work includes

 

 

Date of Contractor Authorization:

 

April 1, 2001

 

all labor, equipment, materials, overhead and all other

 

 

 

 

 

 

 

 

 

Sheet

 

1

 

of

 

1

 

incidental costs associated with completing the work.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DESCRIPTION OF WORK

 

QUANTITY VARIANCE

 

This change order makes a price adjustment for quantities over 125% of contract quantity of Item 626L Traffic 

Control Maintenance. 

 

ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICE

 

626

L

 

 

Traffic Control Maintenance 525 @$33.00

 

 

=

 

 

$  17,325.00

 

 

 

 

 

Estimated Increase

 

 

 

=

 

 

$  17,325.00

 

 

ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES

  

 

 

C37626L

 

Traffic Control Maintenance

 

2219.75 MNHR  @

 

$     41.37  =

 

$  91,831.06

 

 

 

 

Net Estimated 

Increase

 

       =

 

$1

09,156.06

 

 

Contract Time:  There is no change to contract time.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Stub on this line)

 

By reason of this change, Contract time will

 

 

 

 

We agree that, if this Change Order is approved, we

 

 

be adjusted b

y:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

will perform the work detailed above and the prices

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

shown.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Working Days

 

 

 

 

Accepted:

 

Steelman

-

Duff, Inc.

 

No Change

 

 

 

Calendar Days

 

 

 

 

 

 

 

 

Contractor

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

By:

 

 

 

 

Approved for:

 

 

 

 

 

Contractor Signature

 

 

Date

 

 

 

 

 

 

City, County or Highway District

 

 

 

 

 

APPROVED FOR STATE OF IDAHO

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

By:

 

 

 

By:

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Title

 

 

Date

 

 

 

 

Title

 

 

Date
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UTILITY AGREEMENT CHANGE ORDER

 

(See Contract Administration Manual Section 104.03 and 105.07)

 

Project No.:

 

NH

-

F

-

5121(019)

 

Work Auth. Code:

 

P871250

 

Key No.:

 

717

 

Change Order No.:

 

UTILITY # 1

 

Location:

 

Wrenco Loop to Dover 

 

Date:

 

July 26, 200

1

 

Contract No.:

 

6313

 

 

 

PG&E Gas Transmission 

–

 Northwest

 

 

(name of utility company)

, you are hereby

 

directed to make the herein described changes from the plans and estimate or do the following work not included 

in the plans and estimate of your utility

 agreement with the state of Idaho.

 

 

Change requested by

 

Ken Sorenson, Sandpoint Regional Engineer

 

 

Description of additional work to be done, materials required, and estimate of cost to be paid by the State.  

(Attach plans, estimate, and explanation fur

nished by the utility company.)

 

CHANGE IN PLANS

 

 

The work of this Change Order will include all cost to extend and relocate the vents over the PG&E Gas 

Transmission lines at Station 1319+50 from their current location at the old highway right of way at ea

ch end of 

the casing out to the new right of way.

 

 

M

aterials will be provided by PG&E Gas Transmission and will meet their specifications.

 

 

Work will be performed by PG&E Gas Transmission forces to their standards.

 

 

Work will be measured on a time/material

s/equipment basis as invoiced by PG&E Gas Transmission.

 

 

P

ayment will be made by utility billing as follows:

 

 

ESTIMATE OF EXTRA WORK AT AGREED PRICES

 

 

Item X01PGE

 

PG&E Vent Move

 

1CA @ $10,000.00

 

 

This Change Order does not affect Contract time.

 

 

IDAHO TRANSPORTATION DEPARTMENT ACTION:

 

We, the u

ndersigned utility company, hereby agree that 

if this proposal is approved, we will perform the work 

detailed above and accept payment at the prices shown 

for the respective items in accordance with the terms of 

the original agreement, except as herein pro

vided.

 

Ken Sorenson

 

 

 

Submitted By

 

Accepted:

 



 



 



 



 



 

 

 

Sandpoint Resident Engineer

 

 

Utility Company

 

 

Title

 

By:

 

 

 

 

 

Signature

 

 

SHA or Authorized Representative

 

 

Construction Engineer

 

 

 

NOTE

:  This Change Order is not effective until approved 

by the SHA or an authorized representative.

 

 

Title

 

 

Date
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		CHANGE ORDER



		See Contract Administration Manual Section 104.03



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		TO:

		CENTRAL PAVING CO

		

		Project No.:

		CM-0100(114)



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Location:

		FIVE MILE CREEK PATHWAY



		You are ordered to perform the following described work

		

		

		Contract No.:

		6368

		Key No.:

		5729



		in accordance with the Standard Specifications and

		

		

		

		Authority No.:

		T943870



		Special Provisions governing the above contract or as

		

		

		C.O. No.:

		

		2



		herein amended.  The cost to perform this work includes

		

		Date of Contractor Authorization:

		APRIL 27, 2001



		all labor, equipment, materials, overhead and all other 

		

		

		

		

		

		

		

		

		Sheet

		1 

		of

		1



		incidental costs associated with completing the work.

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		DESCRIPTION OF WORK





CHANGE IN PLANS

1.
Delete  the Type 5-B fencing, Item 610-A5, and add an item for 39 inch mesh Type 3-B fencing.  The fencing is called out in the contract plans as Item 610A on page 12 of 20 from Station 0+74.77   104.8 ft left to Station 7+12.31   18.11 ft left. 


2.
Materials used will meet contract specifications.


3.
Section 610 of the Standard Specifications and the Standard Drawing F-2-A shall apply to all work performed.


4.
Quantities will be measured by linear foot.


5.
ESTIMATED DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES


610A5, Fence Type 5B



720’ @ $2.78/L.F.

$   2,001.60







Total Estimated Decrease


$   2,001.60



ESTIMATED INCREASE IN CONTRACT ITEM AT AGREED PRICES



C02610-A3, Fence Type 3B



720’ @ $4.08/LF

$  2,937.60



C02ADMIN, Administrative Costs per Section 104.03
1 CA @ $100.00

       100.00







Total Estimated Increase


$  3,037.60









Net Estimated Increase
=
$  1,036.00


6.
This change order will not affect Contract Time.


		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		(Stub on this line)



		By reason of this change, Contract time will

		

		

		

		We agree that, if this Change Order is approved, we

		



		be adjusted by:

		

		

		

		

		

		

		

		

		

		

		

		

		

		will perform the work detailed above and the prices

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		shown.

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		Working Days

		

		

		

		Accepted:

		CENTRAL PAVING CO



		NO CHANGE

		

		

		Calendar Days

		

		

		

		

		

		

		

		Contractor



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		By:

		

		

		



		Approved for:

		

		

		

		

		Contractor Signature

		

		Date



		

		

		

		

		

		City, County or Highway District

		

		

		

		

		APPROVED FOR STATE OF IDAHO



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		By:

		

		

		By:

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		Title

		

		Date

		

		

		

		Title

		

		Date
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		ITD - 2317 
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RECORD OF CHANGE ORDER AUTHORIZATION



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Date:

		June 18, 2001

		Project No.:

		STP-3782(101)



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Contractor:

		Steelman Duff

		Key No.:

		5153

		C.O. No.:

		37



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Reg. Engr.:

		Scott T. Gurnsey, P.E.

		Location:

		SH-69, Kuna to Amity Rd



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Requested By:

		Region 4

		

		

		Sheet

		1

		Of

		1

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Nature and Reason for Revision:

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		





QUANTITY VARIANCE


1. Description:  This change order makes a price adjustment for quantities over 125% of contract
quantity of Item 626L Traffic Control Maintenance. This increase is due to underestimation by 
the designer, and also in response to public comments that resulted in additional traffic control maintenance.


2. Material Requirements:  There is no change to material requirements.

3. Construction Requirements:  There is no change to construction requirements.


4. Method of Measurement:  There is no change to method of measurement.

5. ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICE

626L

Traffic Control Maintenance 525 @$33.00

=

$  17,325.00






Estimated Increase


=

$  17,325.00


ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES  



C37626L
Traffic Control Maintenance
2219.75 MNHR  @
$     41.37  =
$  91,831.06


Net Estimated Increase
      =
$109,156.06

6. Contract Time:  There is no change to contract time.


		(Stub at this line)

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Date of authorization:

		April 1, 2001

		

		Total est. change

		(+)

		X

		(-)

		

		$

		112,680.74



		Date work is to start:

		April 2, 2001

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Time Adjustment

		Approval by:

		

		

		

		



		Discussed With:

		

		

		Date

		

		

		

		Concurrence

		

		

		Y

		

		N

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Y

		

		N

		

		

		

		

		X

		

		

		

		SHA

		

		

		ACE(0)

		

		



		Jeff Miles

		

		April 1, 2001

		

		X

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Frances Hood

		

		April 1, 2001

		

		X

		

		

		

		

		

		

		

		

		

		

		CE

		X

		

		DE

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		RE

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		Approval Authority:



		FHWA

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		FHWA prior approval?

		

		Y

		

		X

		N

		

		

		N/A

		

		

		Name:

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		(Signature)



		Date Change Order is to be 

sent to the Construction Engineer:

		June 19, 2001



		Distribution:

		

		Construction

		

		

		Dist.

		3

		Engr.

		

		Regional

		Gurnsey

		RD

		

		



		

		DRI

		

		Other:
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		CHANGE ORDER



		See Contract Administration Manual Section 104.03



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		TO:

		Steelman-Duff, Inc.

		

		Project No.:

		STP-3782(101)



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Location:

		SH-69, Kuna to Amity Rd



		You are ordered to perform the following described work

		

		

		Contract No.:

		6339

		Key No.:

		5153



		in accordance with the Standard Specifications and

		

		

		

		Authority No.:

		X933200



		Special Provisions governing the above contract or as

		

		

		C.O. No.:

		

		37



		herein amended.  The cost to perform this work includes

		

		Date of Contractor Authorization:

		April 1, 2001



		all labor, equipment, materials, overhead and all other

		

		

		

		

		

		

		

		

		Sheet

		1

		of

		1



		incidental costs associated with completing the work.

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		DESCRIPTION OF WORK





QUANTITY VARIANCE


This change order makes a price adjustment for quantities over 125% of contract quantity of Item 626L Traffic Control Maintenance. 


ESTIMATED INCREASE IN CONTRACT ITEMS AT CONTRACT PRICE

626L

Traffic Control Maintenance 525 @$33.00

=

$  17,325.00






Estimated Increase


=

$  17,325.00


ESTIMATED INCREASE IN CONTRACT ITEMS AT AGREED PRICES  



C37626L
Traffic Control Maintenance
2219.75 MNHR  @
$     41.37  =
$  91,831.06


Net Estimated Increase
       =
$109,156.06

Contract Time:  There is no change to contract time.


		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		(Stub on this line)



		By reason of this change, Contract time will

		

		

		

		We agree that, if this Change Order is approved, we

		



		be adjusted by:

		

		

		

		

		

		

		

		

		

		

		

		

		

		will perform the work detailed above and the prices

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		shown.

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		Working Days

		

		

		

		Accepted:

		Steelman-Duff, Inc.



		No Change

		

		

		Calendar Days

		

		

		

		

		

		

		

		Contractor



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		By:

		

		

		



		Approved for:

		

		

		

		

		Contractor Signature

		

		Date



		

		

		

		

		

		City, County or Highway District

		

		

		

		

		APPROVED FOR STATE OF IDAHO



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		By:

		

		

		By:

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		Title

		

		Date

		

		

		

		Title

		

		Date
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ITD 00403   


UTILITY AGREEMENT CHANGE ORDER


(See Contract Administration Manual Section 104.03 and 105.07)


		Project No.:

		NH-F-5121(019)

		Work Auth. Code:

		P871250



		Key No.:

		717

		Change Order No.:

		UTILITY # 1



		Location:

		Wrenco Loop to Dover 

		Date:

		July 26, 2001



		Contract No.:

		6313

		





		PG&E Gas Transmission – Northwest

		 (name of utility company), you are hereby



		directed to make the herein described changes from the plans and estimate or do the following work not included in the plans and estimate of your utility agreement with the state of Idaho.





		Change requested by

		Ken Sorenson, Sandpoint Regional Engineer





		Description of additional work to be done, materials required, and estimate of cost to be paid by the State.  (Attach plans, estimate, and explanation furnished by the utility company.)



		CHANGE IN PLANS


The work of this Change Order will include all cost to extend and relocate the vents over the PG&E Gas Transmission lines at Station 1319+50 from their current location at the old highway right of way at each end of the casing out to the new right of way.


Materials will be provided by PG&E Gas Transmission and will meet their specifications.


Work will be performed by PG&E Gas Transmission forces to their standards.


Work will be measured on a time/materials/equipment basis as invoiced by PG&E Gas Transmission.


Payment will be made by utility billing as follows:


ESTIMATE OF EXTRA WORK AT AGREED PRICES

Item X01PGE
PG&E Vent Move
1CA @ $10,000.00


This Change Order does not affect Contract time.





		We, the undersigned utility company, hereby agree that if this proposal is approved, we will perform the work detailed above and accept payment at the prices shown for the respective items in accordance with the terms of the original agreement, except as herein provided.

		

		IDAHO TRANSPORTATION DEPARTMENT ACTION:



		

		

		Ken Sorenson



		

		

		Submitted By



		Accepted:

		     

		

		Sandpoint Resident Engineer



		

		Utility Company

		

		Title



		By:

		

		

		



		

		Signature

		

		SHA or Authorized Representative



		NOTE:  This Change Order is not effective until approved by the SHA or an authorized representative.

		

		Construction Engineer

		

		



		

		

		Title

		

		Date
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		CHANGE ORDER



		See Contract Administration Manual Section 104.03



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		TO:

		CENTRAL PAVING CO

		

		Project No.:

		CM-0100(114)



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Location:

		FIVE MILE CREEK PATHWAY



		You are ordered to perform the following described work

		

		

		Contract No.:

		6368

		Key No.:

		5729



		in accordance with the Standard Specifications and

		

		

		

		Authority No.:

		T943870



		Special Provisions governing the above contract or as

		

		

		C.O. No.:

		

		2



		herein amended.  The cost to perform this work includes

		

		Date of Contractor Authorization:

		APRIL 27, 2001



		all labor, equipment, materials, overhead and all other 

		

		

		

		

		

		

		

		

		Sheet

		1 

		of

		1



		incidental costs associated with completing the work.

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		DESCRIPTION OF WORK





CHANGE IN PLANS

1.
Delete  the Type 5-B fencing, Item 610-A5, and add an item for 39 inch mesh Type 3-B fencing.  The fencing is called out in the contract plans as Item 610A on page 12 of 20 from Station 0+74.77   104.8 ft left to Station 7+12.31   18.11 ft left. 


2.
Materials used will meet contract specifications.


3.
Section 610 of the Standard Specifications and the Standard Drawing F-2-A shall apply to all work performed.


4.
Quantities will be measured by linear foot.


5.
ESTIMATED DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES


610A5, Fence Type 5B



720’ @ $2.78/L.F.

$   2,001.60







Total Estimated Decrease


$   2,001.60



ESTIMATED INCREASE IN CONTRACT ITEM AT AGREED PRICES



C02610-A3, Fence Type 3B



720’ @ $4.08/LF

$  2,937.60



C02ADMIN, Administrative Costs per Section 104.03
1 CA @ $100.00

       100.00







Total Estimated Increase


$  3,037.60









Net Estimated Increase
=
$  1,036.00


6.
This change order will not affect Contract Time.


		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		(Stub on this line)



		By reason of this change, Contract time will

		

		

		

		We agree that, if this Change Order is approved, we

		



		be adjusted by:

		

		

		

		

		

		

		

		

		

		

		

		

		

		will perform the work detailed above and the prices

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		shown.

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		Working Days

		

		

		

		Accepted:

		CENTRAL PAVING CO



		NO CHANGE

		

		

		Calendar Days

		

		

		

		

		

		

		

		Contractor



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		By:

		

		

		



		Approved for:

		

		

		

		

		Contractor Signature

		

		Date



		

		

		

		

		

		City, County or Highway District

		

		

		

		

		APPROVED FOR STATE OF IDAHO



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		By:

		

		

		By:

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		Title

		

		Date

		

		

		

		Title

		

		Date
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