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Letter from the Director
 

 

The Idaho Transportation Department introduced an 
innovative concept in 2005 that would allow much needed 
highway expansion projects to be expedited through a bonding 
process already used successfully in other states. Legislative 
approval of the GARVEE Program and the bond authorizations 
are improving the quality of Idaho’s highways. 

We are pleased to report the following progress: 
• The Legislature has authorized $597 million in GARVEE 

funding. 
• ITD has bonded $392 million. 
• Of the total bonded, $357 million has been contracted. 
• Expenditures through September 2008 are $197 million. 
• ITD is administering more than 80 consultant agreements 

with 55 individual consultants. 
• 21 construction contracts, including three material pre-purchases, have been issued. 
• There are active construction projects in five of the six GARVEE corridors. 

 
It has been gratifying to watch the great progress develop this year, as was predicted last fall. 
Many major achievements have unfolded that we hope you will have an opportunity to 
observe. 

We continue to move forward with diligence, while also exercising appropriate caution. The 
Idaho Transportation Board is aware that these are uncertain and challenging times for 
transportation funding. We are on the threshold of transition between presidential 
administrations and a transition from one six-year federal transportation bill to another. We are 
navigating turbulent economic currents. 

As a result, the board and transportation department have taken a fiscally conservative 
approach. Our priority is to maintain the momentum on projects that are within our immediate 
capabilities and continue preparing for those that can be achieved in the near future. It is a 
challenging balance. 

The board remains committed to the initial GARVEE Program and intends to move toward 
completion of the projects under way in all six corridors.  The expedited construction program 
is literally paving the way for Idaho’s future – improving safety, stimulating job growth and 
expanding the economy while reducing congestion and protecting the environment. 

We believe the best is yet to come. 

 
 
 

Pamela Lowe 
Director, Idaho Transportation Department 
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Report Overview 

 

The Annual GARVEE Report—September 2008 updates the Idaho Legislature on the current 
status of the Idaho Transportation Department’s (ITD) GARVEE Transportation Program. Two 
years after the Idaho Legislature approved a program to use Grant Anticipation Revenue 
Vehicle (GARVEE) bonds to fund expedited transportation improvements, 3 supply contracts 
have been issued and 18 construction projects are either completed, under construction, or 
advertised for the bid process. The program’s goal is to adopt ITD’s efficiency initiatives to 
maximize resources while maintaining the highest standards. 

The report begins with an update of the GARVEE bonds that have been authorized to date. A 
discussion of the FY2010 bond authorization request is also presented. 

The report continues with discussions about inflation trends in relation to construction costs, 
federal highway funding, and the economic stimulus related to Idaho’s GARVEE 
Transportation Program.  

Next, the report looks at program integration and accountability. Oversight by ITD’s GARVEE 
Office ensures that ITD has adequate involvement in critical activities related to program 
management work performed by Connecting Idaho Partners (CIP) to ensure compliance with 
state, federal, and ITD statutes, rules, and policies.  

The report examines steps ITD has taken to ensure that the GARVEE Transportation Program 
produces the highest-quality work efficiently to ensure greatest return on investment to 
Idaho’s citizens. Further discussion focuses on specific methods the GARVEE Transportation 
Program has adopted to accelerate project development and construction techniques. Also 
discussed are program innovations that streamline processes, and Value Engineering studies 
that have been performed to ensure project efficiencies and to achieve cost savings 
accomplishing the necessary and essential functions of projects.  

The report concludes with the status of each project that is currently funded or will ultimately 
be funded under the Idaho Transportation Board’s $998 million GARVEE Program. Projects are 
organized according to delivery progress, beginning with projects that are complete or nearly 
complete through projects that require funding to be completed. More detailed project 
descriptions including a short summary of the project, its location, its phase of development 
(preliminary engineering, right-of-way acquisition, and construction), its schedule, and its 
funding status are included in the appendixes.  

Information about the GARVEE Transportation Program can be found online at 
www.connectingidaho.gov. 
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Purpose 

This report is intended to fulfill the Idaho Transportation Board’s requirement under Idaho 
House Bill 657, which was passed in the Second Regulatory Session of the 59th Idaho 
Legislature in 2008, to submit an annual report to the Idaho Legislature concerning highway 
transportation projects that are financed with Grant Anticipation Revenue Vehicle (GARVEE) 
bonds. 

Bonding Update 

The Idaho Transportation Board is following the legislative intent of House Bill 657, which 
states that it is the intent of the Legislature that bonds authorized by this act are to be issued on 
an “as needed” basis as determined by the Idaho Transportation Board. The purpose of the 
intent is to delay debt service on additional bonding until funds need to be obligated by 
project-related costs. 

To date, the Idaho Legislature has authorized the Idaho Transportation Department (ITD) to 
sell a total of $584 million in GARVEE bonds. The Idaho Transportation Board approved an 
additional $13 million in funding to the GARVEE Transportation Program from anticipated 
interest earnings on bond proceeds. Total authorized funding for the program is $597 million. 

The first authorization of $200 million in GARVEE bonds was sold in May 2006. The Idaho 
Legislature approved the second authorization of $250 million in 2007. Bonds in the amount of 
$179 million were sold in March 2008. The remaining $71 million of the second authorization 
will be sold in late 2008. These bonds may be sold in combination with a portion of Funding 
Authorization 3, which was approved in March 2008 in the amount of $134 million. Bonds for 
Funding Authorization 3 (or the remaining portion not previously sold) are expected to be sold 
in spring 2009 or as projects become ready for construction. 

A graph depicting each funding authorization approved by the Legislature, projected future 
bond requests, actual/planned contract costs and actual/planned expenditures through 
September 30, 2008 is included as Appendix A. 

FY2010 Bond Authorization Request  

This fall, the Idaho Transportation Board and ITD will evaluate project delivery schedules to 
determine the exact bond amount to bring before the Idaho Legislature. Based upon the Idaho 
Transportation Board’s currently approved $998 million GARVEE bonding plan, it is expected 
that ITD will request approximately $125 million in GARVEE bonds for FY 2010.  The bond 
authorization request will cover $4 million for project development, $116 million for 
construction, and $5 million for program management services. Planned highway 
transportation projects to be financed with GARVEE bonds in FY 2010 include the Idaho 16, 
I-84 to Emmett Corridor ($4 million); the I-84, Caldwell to Meridian Corridor ($11 million); and 
the I-84, Orchard to Isaacs Canyon Corridor ($105 million). 

 Annual Report
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construction schedule. Additional information about specific SEP features is included in 
Appendix C. 

State Level Processes:  GARVEE Experimental Project Program 

ITD and CIP have developed the GARVEE Experimental Project (GEP) program to provide a 
means to improve the delivery of the highway program in Idaho. The GEP program tests 
experimental features and provides the opportunity to integrate successful features into 
standard ITD regulations, policies, and practices. There are currently two main categories of 
GEPs—GEPs that can be used in ITD standard business practices and GEPs that are beneficial 
to project managers. 
 
One example of a GEP related to ITD standard business practices is GEP-11, Right of Way 
Offer Incentive Payment Program, which expedites the right of way acquisition process after 
an offer has been extended to a landowner on a GARVEE project. This permits an acquisition 
offer incentive payment program that facilitates timely clearance of right of way, and may 
reduce the risk of costly condemnation cases. FHWA and ITD approved this process in June 
2007.  

One example of a project management GEP is GEP-15, Plans, Specifications, and Estimates 
(PS&E) Review Process. This feature expedites the review process for PS&E packages. GEP-15 
authorizes CIP to review and confirm that PS&E packages, as assembled by the Designer and 
CIP for GARVEE projects, are complete and accurate. ITD retains formal PS&E approval action. 
Duties and responsibilities are clearly outlined in GEP-15. These innovations clarified available 
streamlining processes to the level allowable while retaining the ITD/FHWA required 
approvals. FHWA and ITD approved this process in June 2007. 

Information about additional GEPs is included in Appendix D. 

Value Engineering  

Value Engineering (VE) studies are commissioned during a project’s development phase, when 
there is opportunity to incorporate VE ideas into the design. The VE team strives to offer 
alternative ideas that will reduce cost without compromising basic project functions, or to 
enhance project functions within the same budget. ITD policies require a VE analysis be 
performed on projects with an estimated total cost of $25 million or more, in accordance with 
FHWA requirements. 

VE studies review and verify the key functional elements of the project. They offer 
recommendations for functional enhancement, and cost-saving proposals (both on an initial 
cost and life-cycle cost basis) for consideration. 

The VE process is a systematic evaluation of a project’s essential functions to provide options to 
accomplish those functions at reduced cost. VE studies can also explore ways to stage-construct 
projects to make the best use of available funding and to minimize disruption to traffic during 
construction. Value Engineering can be performed at any phase of project development. 
However, VE studies performed during the concept development phase or preliminary design 
phase typically provide the greatest benefit because VE recommendations can often be 
considered and implemented without delaying project progress.  



ANNUAL GARVEE REPORT—SEPTEMBER 2008 
 

12 

VE studies are typically conducted by a multi-discipline team of experienced professionals not 
involved in the design of the project. This creates an atmosphere that encourages greater 
creativity in brainstorming ideas. Following the VE study, the Owner and the Engineer review 
the proposals generated from the study and accept those proposals that appear to have merit. 

VE studies were recently conducted on the U.S. 95, Garwood to Sagle Corridor and the Idaho 
16, I-84 to Idaho 44 Corridor. Two VE studies have been conducted on the I-84, Caldwell to 
Meridian Corridor. The first VE study, conducted in June 2007, focused on the segment 
between the Garrity Interchange and the Meridian Interchange, including the Ten Mile Road 
Interchange. A second VE study, conducted in August 2008, concentrated on the Karcher 
Interchange to Five Mile Road segment. VE analyses were conducted on three projects under 
development on the U.S. 30 corridor between McCammon and Topaz, in lieu of a formal VE 
study. 

Additional detail regarding VE studies and analyses is included in Appendix E. 
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GARVEE Projects 

Construction for the GARVEE Transportation Program continues to aggressively move 
forward. Currently, 3 supply contracts have been issued and 18 construction projects are either 
completed, under construction, or will have completed the bid process by the end of the year. 
Six construction projects are scheduled or programmed to begin in 2009, three projects are 
programmed for construction in 2010, and one project is programmed for construction in 2011. 
In addition to these construction projects, three environmental studies that were funded under 
Funding Authorization 1 are currently in the project development phase. 

The following table indicates project delivery progress of GARVEE Transportation Program 
projects.  

Projects Completed or Nearing Completion 
Detailed project descriptions are included in Appendix F. 

Construction 
Bid 

 U.S. 95, Worley North $39,690,300

 I-84, Eagle Westbound Off-Ramp $2,406,365

 I-84, Garrity to Meridian Milling and Temporary Widening $1,147,754

 I-84, Ten Mile Creek Crossing $376,998

 I-84, Garrity to Ten Mile Median $6,338,164

 I-84, Broadway Interchange to Eisenman Interchange $11,959,346

 U.S. 30, Topaz to Lava Hot Springs $18,336,908

Projects and Supply Contracts Started Since March 2008 
Detailed project descriptions are included in Appendix G. 

Construction 
Bid 

 U.S. 95, Garwood to Sagle, Idaho 53 to Ohio Match Road $12,197,902

 I-84, Garrity to Meridian Traffic Control $5,066,081

 I-84, Ten Mile Interchange to Meridian Interchange Reconstruction $29,611,140

 I-84, Robinson Blvd. and Black Cat Rd. Bridges 

Pre-purchase Girder 

Pre-purchase Steel Shell Pipe Piles 

$8,517,644

$454,186

$370,707

 I-84, Garrity Interchange to Ten Mile Interchange Reconstruction $28,654,777

 I-84, Franklin Interchange Blvd. Bridge, Nampa $3,099,218

 I-84, Cole to Broadway Soundwalls $9,535,846

 I-84, Orchard Interchange, New York Canal $4,638,555

 I-84, Orchard Street Interchange 

Pre-purchase H-Piles $215,309
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Projects Going to Bid by End of 2008 
Detailed project descriptions are included in Appendix H. 

 I-84, Orchard Street Interchange 

 U.S. 30, Topaz Bridge 

 U.S. 30, Portneuf River Bridges 

 U.S. 30, 12th Street to Crystal Springs Rd. 

Projects Scheduled for Construction in 2009 
Detailed project description is included in Appendix I. 

 I-84, Ten Mile Road Interchange 

Projects Programmed* for Construction in 2009 
Detailed project descriptions are included in Appendix J. 

 I-84, Garrity Interchange Bridges 

 I-84, Franklin Blvd. Interchange to Garrity Blvd. Interchange 

 I-84, Vista Avenue Interchange 

 I-84, Cole Interchange to Vista Interchange 

 I-84, Vista Interchange to Broadway Interchange 

Projects Programmed* for Construction in 2010 
Detailed project descriptions are included in Appendix K. 

 U.S. 95, Garwood to Sagle, Sagle Area 

 U.S. 95, Garwood to Sagle, Chilco Area 

 U.S. 95, Garwood to Sagle, Athol Area 

Projects Programmed* for Construction in 2011 
Detailed project description is included in Appendix L. 

 Idaho 16, U.S. 20/26 to Idaho 44 

Environmental Studies 
Detailed project descriptions are included in Appendix M. 

 U.S. 95, Garwood to Sagle Environmental Study 

 Idaho 16, I-84 to Idaho 44 Environmental Study 

 I-84, Karcher Interchange to Five Mile Environmental Study 

 

* “Programmed” indicates that future funding is required. 
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Appendix A 

Program Bonding 
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Appendix B 

List of Prime Contractors and Consultants 
 

American Geotechnics 

Bionomics Environmental, Inc. 

Central Paving, Inc. 

Central Washington Asphalt, Inc. 

CH2M HILL 

Chevron Pipe Line Company (CPL) 

Concrete Placing Company, Inc. 

David Evans and Associates, Inc. 

ES Engineering, LLC 

Forsgren Associates 

Glahe & Associates, Inc. 

Graham Construction & Management, Inc. 

Hanson Eagle Precast 

Hap Taylor & Sons, Inc. DBA Knife River 

HDR, Inc. 

Horrocks Engineers, Inc. 

H.W. Lochner 

Idaho Sand & Gravel Company 

Iteris, Inc. 

J-U-B ENGINEERS, Inc.  

Keller Associates, Inc. 

Kleinfelder 

L2 Data Collection 

Langdon Group, Inc. 

Lynda Friesz Public Relations, Inc. 

M.A. DeAtley Construction, Inc. 

Materials Testing and Inspection 

McAlvain Group of Companies, Inc. 

McMillen Engineering 

Meckel Engineering & Surveying, Inc. 

Mike Pepper 

Parametrix, Inc. 

Pinnacle Consulting Management Group, Inc. 

Project Engineering Consultants, Ltd. (PEC) 

Record Steel & Construction, Inc. (RSCI) 

Rosemary Brennan Curtin, Inc. (RBCI) 

Skillings Connolly, Inc. 

Specialty Construction Supply 

Spitzer & Associates 

Stanley Consultants, Inc. 

SWCA Environmental Consultants 

TAG Historical Research & Consulting 

Terracon Consultants, Inc. 

Thueson Construction, Inc. 

Toothman-Orton Engineering Company 

Transcivil Transportation and Civil Solutions, 
P.C. 

Universal Field Services, Inc. 

Washington Group Int. 

Western Construction, Inc. 

WF Construction & Sales LLC  

WHPacific, Inc.
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Appendix C 

Special Experimental Project (SEP) Program 

 

Experimental 
Feature 

Title Description Approval Date 

SEP-15 Procurement of Final Design 
Services, and Advancement of 
Final Design Activities prior to 
completion of the National 
Environmental Policy Act 
(NEPA) 

For projects where 
only one “build” 
alternative is under 
consideration 
following public 
hearing. 

September 2007 

SEP-15 Acquisition of Right-of-Way 
(ROW) prior to completion of 
NEPA 

For projects where 
only one “build” 
alternative is under 
consideration 
following public 
hearing, or when 
properties are 
common to all 
alternatives being 
considered. 

September 2007 

SEP-14 No-Excuse Incentive Provides incentives 
for acceleration of 
construction and 
maximization of 
amount of work 
completed. 

July 2007 

SEP-14 Alternate Pavement Type 
Incentive 

Allows contractors to 
bid on alternative 
pavement types with 
bid adjustment based 
on life cycle cost 
analysis. 

July 2008 
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Appendix D 

GARVEE Experimental Project (GEP) Program 

 
Experimental 

Feature 
Title Description Current Status / 

Approval Date 

GEP-1 Concept Report Review and 
Approval Process 

Expedites review and 
approval process; CIP 
reviews and GARVEE 
program manager 
approves. 

June 2007 

GEP-2 Materials Phase Reports 
Review and Approval 

Expedites review and 
approval process for 
materials phase reports; 
CIP reviews and ITD 
maintains audit 
responsibility. 

April 2007 

GEP-3 Bridge Design Review and 
Approval 

Expedites review and 
approval process for 
bridges; CIP reviews and 
approves and ITD 
maintains audit 
responsibility. 

July 2007 

GEP-4 Hydraulics Reports Review 
and Approval 

Expedites review and 
approval process for 
hydraulics reports; CIP 
reviews and approves. 

May 2007 

GEP-5 Utility Relocation Process Expedites utility 
relocation process; CIP 
prepares utility 
agreements and 
reviews/approves 
submittals; ITD maintains 
audit responsibility. 

June 2007 

GEP-6 ROW Review and Approval Expedites ROW review 
and approval process; 
CIP reviews and approves 
ROW tasks and 
deliverables; ITD 
maintains audit 
responsibility. 

May 2007 

GEP-7 Combined Phase II and Phase 
III Reports 

Expedites preparation, 
review, and approval 
process by allowing Phase 
II and Phase III reports 
to be combined. 

May 2007 
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Experimental 
Feature 

Title Description Current Status / 
Approval Date 

GEP-8 Phase V Report Elimination  Not adopted 

GEP-9 Phase II Report for Preferred 
Alternative 

Allows Phase II 
geotechnical investigation 
report to be delayed until 
a preferred alternative is 
selected. 

Under 
consideration 

GEP-10 Phase II Report – Dust 
Abatement 

Allows details of dust 
abatement methods and 
quantities to be delayed 
until final design. 

May 2007 

GEP-11 ROW Offer Incentive Payment 
Program 

Allows implementation of 
an acquisition incentive 
payment after an offer 
has been made to a 
landowner. 

June 2007 

GEP-12 Preliminary and Final Design 
Review Process 

Expedites review and 
approval process of 
preliminary and final 
design; CIP reviews; ITD 
maintains audit 
responsibility. 

May 2007 

GEP-13 Final Design Review Process  Combined with 
GEP-12 

GEP-14 Design Study Report Review 
and Approval 

Expedites review and 
approval of design study 
reports; CIP reviews and 
approves; ITD maintains 
audit responsibility. 

June 2007 

GEP-15 Plans, Specifications, and 
Estimates (PS&E) Review 
Process 

Expedites review and 
approval process for 
PS&Es; CIP reviews and 
confirms; ITD provides 
final approval. 

June 2007 

GEP-16 ROW Acquisition Sketch Map 
Process 

Expedites ROW 
acquisition and adds 
benefit to SEP-15 feature; 
allows parcel sketches to 
be used for appraisal and 
early acquisition when 
final ROW plans are not 
complete. 

November 2007 
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Experimental 
Feature 

Title Description Current Status / 
Approval Date 

GEP-17 Pre-Notice to Proceed Expedites contracting 
process by allowing CIP 
to determine and ITD to 
verify that prime- and 
sub-consultants have met 
specific screening 
requirements. 

March 2008 

GEP-18 ConstructWare Construction 
Change Order Process 

Provides an electronic 
means of processing 
construction change 
orders; minimizes 
potential of non-
participating changes. 

Requires 
resubmittal after 
reconfiguration of 
information input 
form in 
Constructware 

GEP-19 Materials Acceptance Plan 
(MAP) 

Provides comprehensive 
list of all materials for QA 
and QC testing, 
inspection, verification 
testing, and certification 
requirements and 
delineates responsible 
parties for each. 

Pending ITD 
approval 

GEP-20 Expedited Construction 
Contract Close-Out Process 

 In development 
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Appendix E 

Value Engineering Corridor Study 
 

U.S. 95, Garwood to Sagle Corridor 

In August, ITD staff presented to the Transportation Board their findings on a recent Value 
Engineering Corridor Study of the U.S. 95, Garwood to Sagle Corridor. A number of 
recommendations were made based upon that review to ensure the most practical and 
efficient use of the funds, to ensure that safety improvements and congestion reduction 
were optimized, and to maximize the amount of funding being used for construction. 

The most notable changes include construction of an additional 3 miles of highway (for 16 
miles total) and construction of 3 interchanges rather than the 3 signalized intersections 
previously planned in the initial phase. 

As a result of the reprioritization within the corridor, purchase of some of the ROW for the 
ultimate build-out of the corridor will be deferred until a future phase. 

A newsletter to inform stakeholders about the changes is forthcoming, and a public meeting 
to inform the public of the changes is anticipated in fall 2008. 

Recommendations for the initial phase of construction will be discussed in the Final EIS, and 
there will be opportunity to comment prior to issuance of the Record of Decision. 

I-84, Karcher Interchange to Five Mile Road Corridor 

Two Value Engineering studies have been conducted on the I-84, Caldwell to Meridian 
Corridor. The first VE study was conducted in June 2007, and focused on the segment 
between the Garrity Interchange and the Meridian Interchange, including the Ten Mile 
Road Interchange. Several proposals from this study were implemented that resulted in 
more efficient delivery of the design and construction of improvements along this segment 
of I-84. Proposals included: 

• Innovative accelerated construction techniques for the bridges at Robinson Road and 
Black Cat Road that utilize self propelled modular transports (SPMTs) 

• Modification of bridge abutment designs at Robinson Blvd. and Black Cat Road to 
reduce construction cost and improve ease of construction 

• Use of one comprehensive traffic control bid package to provide more efficient 
coordination of construction activities by multiple contractors 

• Implement the single point urban interchange (SPUI) configuration at the Ten Mile Road 
Interchange 

 
A second VE study was conducted in August 2008 to address the Karcher Interchange to 
Five Mile Road segment of the corridor. Significant proposals accepted from this study 
include: 

• Maintain a diamond interchange configuration at the Garrity Interchange, and replace 
the existing I-84 bridge structures, rather than widen the existing bridges 
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• Implement widening of I-84 into the median to maintain consistency with the 
improvements east of the Garrity Interchange 

• Implement various geometric improvements to reduce cost by eliminating some 
proposed auxiliary lanes that are not needed to accommodate projected traffic 

 
Idaho 16, I-84 to Idaho 44 Corridor 

A concept level Value Engineering study was conducted in August 2008 to address the 
Idaho 16, I-84 to Idaho 44 corridor. Significant proposals accepted from this study include: 

• Modifications to the configuration of the proposed Franklin Road interchange that 
would significantly reduce the required number of structures, while maintaining all 
necessary functions at this interchange. These changes would reduce construction costs 
by about $26 million, based on current construction cost estimates 

• Consider modifications to the proposed expressway cross section to provide an urban 
freeway section, with consideration for future potential widening to the outside. 

• Reviewed options for stage construction of improvements, and confirmed that the initial 
stage should focus on the segment from U.S. 20/26 to Idaho 44 

 

U.S. 30, McCammon to Crystal Springs Road, Portneuf Bridges, and Topaz 
Bridge Projects 

Value Engineering analyses were conducted on three projects under development on the 
U.S. 30 corridor between McCammon and Topaz, in lieu of a formal Value Engineering 
study. These analyses were conducted to address specific issues relevant to these projects 
using value engineering principles. Significant results from these analyses include: 

• Reduction of median width from 12 feet to 4 feet 
• Elimination of some retaining walls due to design modifications 
• Evaluation of constructability issues related to soft soils resulted in the selection of stone 

columns as the most cost effective method to improve soil stability 
• Evaluation of potential embankment settlement issues resulted in the selection of an 

innovative lightweight fill solution involving the use of geofoam 
 



ANNUAL GARVEE REPORT—SEPTEMBER 2008 
 

 27

Appendix F 

Projects Completed or Nearing Completion 

U.S. 95, Worley North 

Project Description Project Status Funding Status 
% 

Complete 

Realign, reconstruct 
and widen 4.2 miles 
(including three 
bridges) of U.S. 95 
beginning north of 
Worley and ending 
one mile north of the 
Idaho 58/U.S. 95 
interchange; build a 
retaining wall and a 
culvert crossing; 
construct an 
interchange at the 
junction of U.S. 95 
and Idaho 58; and 
complete such 
roadside 
improvements as 
building a storm 
drain, erecting 
guardrails, and 
improving lighting, 
signage, and road 
striping. 

Design: Completed by ITD 
with Formula Funds.  

Right-of-Way: Completed by 
ITD with Formula Funds. 

Construction: Began in May 
2007 with completion 
scheduled for August 2009. 

Funding Authorizations 1 
and 2 

87.9% 

I-84, Eagle Road Westbound Off-Ramp 

Project Description Project Status Funding Status 
% 

Complete* 

Reconstruct 
approximately 0.7 miles 
of I-84. Lengthen and 
widen the off-ramp to 
include dual left and 
dual right turn lanes at 
Eagle Road, extend the 
ramp 1,600 feet onto I-
84 to begin at 
Ridenbaugh Canal, and 
reconstruct the 
island/intersection. 

Design: Completed by ITD 
with Formula Funds. 

Right-of-Way: N/A 

Construction: Construction 
began in March 2007 and 
was completed in September 
2007.  

Funding Authorization 1 86.1% 

 

 

*Project is substantially complete and fully open to traffic. The reason it is less than 100% is 
because it was finished under budget and/or there are some minor close out tasks to complete.
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I-84, Milling and Temporary Widening Project 

Project Description Project Status Funding Status 
% 

Complete* 

Mill the roadway to 
remove deep ruts in 
the existing surface 
between Garrity and 
Meridian, prepare for 
construction-related 
traffic shifts, and 
widen the eastbound 
outside shoulder with 
the mill tailings from 
the roadway. 

Design: Completed October 
2007. 

Right-of-Way: N/A 

Construction: Construction 
began in February 2008 and 
was completed in April 2008. 

Funding Authorizations 1 
and 2  

97.8% 

 

I-84, Ten Mile Creek Widening Project 

Project Description Project Status Funding Status 
% 

Complete* 

Build a new structure 
in the median over 
Ten Mile Creek to 
facilitate I-84 
widening from Garrity 
to Meridian. 

Design: Completed November 
2007. 

Right-of-Way: N/A 

Construction: Commenced in 
January 2008 and was 
completed in April 2008. 

Funding Authorizations 1 
and 2  

93.3% 

 

I-84, Garrity Interchange to Ten Mile Interchange (Median Work) 

Project Description Project Status Funding Status 
% 

Complete* 

Build up the grade to 
prepare the median 
for the construction of 
new lanes, which will 
result in four lanes 
each direction. The 
project includes 
drainage system, 
retaining wall, split 
base barrier, and 
granular sub-base 
construction. 

Design: Completed April 
2008. 

Right-of-Way: N/A 

Construction: Construction 
began in June 2008 and was 
completed in September 
2008. 

Funding Authorizations 1 
and 2  

83.0% 

 

*Project is substantially complete and fully open to traffic.  The reason it is less than 100% is 
because it was finished under budget and/or there are some minor close out tasks to complete.
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I-84, Broadway Interchange to Eisenman Interchange 
 
Project Description Project Status Funding Status 

% 
Complete* 

Rehabilitate and 
resurface 
approximately six 
miles of I-84 between 
the Broadway Avenue 
and Eisenman Road 
(Isaacs Canyon) 
interchanges. 

Design: Final design was 
completed in July 2007. 

Right-of-Way: N/A 

Construction: Commenced in 
September 2007 and was 
completed in May 2008. The 
No-Excuse Incentive contract, 
a SEP-14 feature, was utilized 
for this project. 

Funding Authorizations 1 
and 2  

91.2% 

 

 U.S. 30, Topaz to Lava Hot Springs 

Project Description Project Status Funding Status 
% 

Complete* 

Reconstruct 3.3 miles 
of U.S. 30 between I-
15 and the Lava Hot 
Springs community, 
and widen the 
highway to four 
lanes.  

Design: Completed with ITD 
Formula Funds. 

Right-of-Way: Acquired by 
ITD with Formula Funds. 

Construction: Construction 
began in August 2006 and 
substantial completion was 
reached in August 2008. The 
ribbon-cutting for the project 
was held September 18, 
2008. 

Funding Authorization 1  92.7% 

 

*Project is substantially complete and fully open to traffic.  The reason it is less than 100% is 
because it was finished under budget and/or there are some minor close out tasks to complete.
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Appendix G 

Projects Started Since March 2008 

 

U.S. 95, Garwood to Sagle, Idaho 53 to Ohio Match Road 

Project Description Project Status Funding Status 
% 

Complete 

Reconstruct and realign 
approximately 2.91 
miles of divided 
highway to include 
drainage modifi-
cations, construction of 
traffic signals at ID 53 
and Garwood Road, 
realign-ment of shared 
use path 
(pedestrian/bike), and 
traffic counter 
relocation.  

Design: FHWA granted 
environmental clearance 
through Categorical Exclusion 
obtained in September 2007. 
Final design completed in May 
2008. 

Right-of-Way: Completed in 
May 2008. 

Construction: Started in 
August 2008 and is scheduled 
for completion in August 
2009. 

Funding Authorization 2  17.5% 

I-84, Garrity Interchange to Meridian Interchange, Traffic Control  

Project Description Project Status Funding Status 
% 

Complete 

Provide a consistent 
message to the 
traveling public and 
coordinate traffic 
control for all projects 
between Garrity 
Interchange and 
Meridian Interchange. 

Design: Completed January 
2008. 

Right-of-Way: N/A 

Construction: Services began 
June 2008. 

Funding Authorizations 1 
and 2  

13.6% 

 

I-84, Ten Mile Interchange to Meridian Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Reconstruct and 
widen the main line, 
ultimately resulting in 
four lanes in each 
direction. 

Design: Completed April 
2008. 

Right-of-Way: N/A 

Construction: Construction 
began in June 2008 and is 
expected to be completed in 
June 2009. 

Funding Authorizations 1 
and 2  

33.9% 
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I-84, Robinson Boulevard and Black Cat Road Bridges 

Project Description Project Status Funding Status 
% 

Complete 

Reconstruct Robinson 
Boulevard and Black 
Cat Road overpasses 
to allow for additional 
lanes on I-84 between 
the Garrity and 
Meridian 
interchanges. 

Design: Final design was 
completed in July 2008.  

Right-of-Way: ROW 
acquisition was completed in 
July 2008. 

Construction: Construction 
commenced in September 
2008 and is scheduled to be 
completed in May 2009.  

Funding Authorizations 1 
and 2  

18.7% 

 

I-84, Garrity Interchange to Ten Mile Interchange 
(Reconstruction)  

Project Description Project Status Funding Status 
% 

Complete 

Construct new 
westbound and 
eastbound lanes, 
ultimately resulting in 
four lanes in each 
direction, between 
the Garrity 
Interchange and the 
Ten Mile Interchange. 

Design: Final design was 
completed July 2008. 

Right-of-Way: N/A 

Construction: Construction 
began in September 2008 and 
is scheduled to be completed 
in October 2009. 

Funding Authorizations 1 
and 2  

1.6% 

 

I-84, Franklin Blvd. Interchange Bridge, Nampa 

Project Description Project Status Funding Status 
% 

Complete 

Reconstruct the east 
half of the overpass 
at Franklin Boulevard 
to match the newer 
bridge on the west 
side; modify Franklin 
Boulevard to tie into 
the new overpass 
structure. 

Design: Preliminary design for 
the bridge was completed under 
a previous project. Final design 
was completed in June 2008. 

Right-of-Way: N/A 

Construction: Construction 
began in August 2008. 
Substantial completion is 
expected in June 2009. 

Funding Authorizations 
1 and 2  

21.9% 
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I-84, Cole Interchange to Broadway Interchange Soundwalls 

Project Description Project Status Funding Status 
% 

Complete 

Construct noise 
barriers (soundwalls) 
on the north side of I-
84 between the Cole 
Road and Broadway 
Avenue interchanges. 

Design: Final design was 
completed in February 2008. 

Right-of-Way: Completed in 
January 2008. 

Construction: Construction 
began in April 2008 and is 
scheduled for completion in 
January 2009. 

Funding Authorizations 1 
and 2  

42.5% 

 I-84, Orchard Street Interchange, New York Canal 

Project Description Project Status Funding Status 
% 

Complete 

Widen the existing 
three-span structure 
over the New York 
Canal and the 
maintenance tunnel 
under I-84, both to 
the median and 
outsides, to 
accommodate 
additional lanes in the 
median and new ramp 
lanes for the Orchard 
Interchange. 

Design: Final design was 
completed in May 2008. 

Right-of-Way: Conditional 
ROW certificate was received 
and final contracts were 
mailed. 

Construction: Construction 
began in August 2008. The 
majority of the work will occur 
during winter shutdown of the 
canal, from mid-October 2008 
to early April 2009. 

Funding Authorizations 1 
and 2  

5.8% 
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Appendix H 

Projects Going to Bid by End of 2008 

I-84, Orchard Street Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Design a new 
interchange to replace 
the current 
interchange; relocate 
the new interchange 
west of the existing 
interchange; 
improvements to the 
intersection of Victory 
Road and Orchard 
Street. 

Design: Preliminary design was 
completed in February 2008. 
Final design is underway. 

Right-of-Way: ROW acquisition is 
pending final possession 
agreement and was completed in 
September 2008. 

Construction: Construction is 
scheduled to begin in November 
2008, with substantial 
completion scheduled for 
November 2009. 

Funding Authorizations 
1, 2, and 3  

11.6% 

U.S. 30, Topaz Bridge 

Project Description Project Status Funding Status 
% 

Complete 

Provide final design 
and construct a new 
bridge to replace the 
existing Topaz Bridge. 

Design: Completed in August 
2008, pending Union Pacific 
Railroad agreement. 

Right-of-Way: Acquired by ITD 
with Formula Funds. 

Construction: Construction is 
scheduled to begin in May 2009. 

Funding Authorizations 
2 and 3  

7.3% 

U.S. 30, Portneuf River Bridges 

Project Description Project Status Funding Status 
% 

Complete 

Final design of 
roadway 
improvements for 
Crystal Springs Road 
to Old Oregon Trail, 
final design of two 
U.S. 30 bridges over 
the Portneuf River, 
and associated road 
work. 

Design: Completed in July 2008. 

Right-of-Way: Acquired by ITD 
with Formula Funds. 

Construction: Construction is 
scheduled to begin in November 
2008. Completion of 
construction is anticipated in 
October 2010. 

Funding Authorization 2  7.9% 
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U.S. 30, 12th Street to Crystal Springs Road 

Project Description Project Status Funding Status 
% 

Complete 

Develop final design 
plans to improve a 
section of U.S. 30 
between 12th Street 
and Crystal Springs 
Road; reconstruct 
3.5 miles of highway 
west of the Portneuf 
River Bridges; expand 
the highway section 
to four lanes with a 
median.  

 

Design: Final design was 
completed by ITD District 5 in 
July 2008. 

Right-of-Way: Acquired by 
ITD with Formula Funds. 

Construction: Construction for 
this project is currently 
programmed to begin in July 
2009; additional funding is 
needed. 

Funding Authorizations 2 
and 3  

 

 

3.9% 
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Appendix I 

Projects Scheduled for Construction in 2009 

I-84, Ten Mile Road Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Acquire necessary 
ROW and design and 
construct a new 
interchange that will 
provide additional 
access to I-84 and 
relieve congestion at 
the existing I-84 
Meridian Road 
Interchange. 

Design: The Finding of No 
Significant Impact was 
approved by FHWA in 
February 2008. Preliminary 
design was completed in 
March 2008; final design is 
scheduled for completion in 
February 2009. 

Right-of-Way: ROW 
acquisition is funded and 
offers are being sent to 
property owners. ROW 
certification is scheduled to be 
complete in January 2009. 

Construction: Construction is 
scheduled to begin in April 
2009. Substantial completion 
is scheduled for April 2011. 

Funding Authorizations 1, 
2, and 3  

17.4% 
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Appendix J 

Projects Programmed for Construction in 2009 

Note: “Programmed” indicates that future funding is required. 

I-84, Garrity Interchange Bridges 

Project Description Project Status Funding Status 
% 

Complete 

Widen and 
reconfigure two 
bridges at the Garrity 
Interchange in 
Nampa to allow ITD 
to build a third lane in 
the median of I-84.  

Design: Preliminary and final 
design is funded; preliminary 
design commenced April 2008. 

Right-of-Way: N/A 

Construction: Construction is 
programmed to begin in August 
2009 and will depend on future 
funding. 

Funding Authorizations 1 
and 2  

3.7% 

 

I-84, Franklin Blvd. Interchange to Garrity Blvd. Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Widen a two-mile 
section of I-84 by 
adding a third lane in 
the median; replace 
11th Avenue 
Overpass to allow for 
additional lanes to be 
built on I-84. 

Design: Preliminary design 
commenced April 2008. Final 
design is expected to begin in 
January 2009. 

Right-of-Way: ROW acquisition 
is funded and is scheduled to 
begin in May 2009. 

Construction: Construction is 
programmed to start in October 
2009 and will depend on future 
funding. 

Funding Authorizations 1 
and 2  

9.9% 

 



ANNUAL GARVEE REPORT—SEPTEMBER 2008 
 

40 

I-84, Vista Avenue Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Replace current 
interchange at Vista 
Avenue.  

Design: FHWA granted environmental 
approval for this project in November 
2007. Final design of the Vista Avenue 
Interchange began in January 2008 
and is anticipated to be completed in 
November 2008. 

Right-of-Way: ROW acquisition began 
in August 2008. Preliminary services 
are funded by cost savings from the 
I-84, Cole IC to Broadway IC 
Soundwalls Project. 

Construction: Programmed for January 
2009 pending future funding. 

Funding 
Authorizations 1, 
2 and 3  

9.0% 

 

I-84, Cole Interchange to Vista Interchange 

Project Description Project Status Funding Status 
% 

Complete 

Widen 2.3 miles of 
eastbound and 
westbound I-84 for 
future third and 
fourth lanes in each 
direction (between 
Cole Road and Vista 
Avenue. 

Design: Final design for the additional 
lanes began in July 2007. FHWA 
granted environmental approval for 
this project in November 2007. 

Right-of-Way: N/A 

Construction: Additional funding is 
required for construction, which is 
anticipated to begin in July 2009. 

Funding 
Authorizations 1 
and 2  

5.8% 

I-84, Vista Interchange to Broadway Interchange 

Project Description Project Status 
Funding 
Status 

% Complete 

Design and add a 
third and fourth lane 
to 1 mile of 
eastbound and 
westbound I-84.  

Design: Project design began in August 
2007. FHWA granted environmental 
approval in November 2007. 

Right-of-Way: N/A 

Construction: Construction is scheduled 
to begin July 2009. Future funding will 
be required for project completion. 

Funding 
Authorizations 
1 and 2  

4.7% 
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Appendix K 

Projects Programmed for Construction in 2010 

Note: “Programmed” indicates that future funding is required. 

U.S. 95, Garwood to Sagle, Chilco Area 

Project Description Project Status Funding Status 
% 

Complete 

Build 3.7 miles of a 
four-lane divided 
highway with at-
grade intersections at 
the southern end of 
the Garwood to Sagle 
Corridor, from Ohio 
Match Road to Corbin 
Hill Road.  

Design: Preliminary design has 
been completed, and final design is 
expected to be completed in March 
2010. Final design completion is 
contingent on issuance of the 
Record of Decision. 

Right-of-Way: Funding is 
committed for ROW purchases, 
which started in March 2008 under 
the SEP-15 process. ROW 
acquisition is under way for SEP-15 
parcels. 

Construction: Future funding will 
be required for construction, which 
is programmed to begin in May 
2010. 

Funding 
Authorizations 1 and 
2 

13.5% 

 

U.S. 95, Garwood to Sagle, Athol Area 

Project Description Project Status Funding Status 
% 

Complete 

Build 6.3 miles of a 
four-lane divided 
highway with at-grade 
intersections from 
Corbin Hill Road to the 
Bonner/Kootenai 
county line.  

Design: Preliminary design is 
complete, and final design is 
expected to be complete in June 
2010. Completion of the final 
design is contingent on issuance 
of the ROD. 

Right-of-Way: Funding is in place 
for ROW purchases. The only 
parcel that is eligible for early 
acquisition has been purchases. 
The ROD is required for 
completion of ROW acquisition for 
non-SEP-15 parcels. 

Construction: Future funding will 
be required for construction, 
which is programmed to begin in 
August 2010. 

Funding 
Authorizations 1 and 
2 

6.0% 
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U.S. 95, Garwood to Sagle, Sagle Area 

Project Description Project Status Funding Status 
% 

Complete 

Construct safety and 
access improvements 
on the northern 4.5 
miles of the Garwood 
to Sagle Corridor from 
Westwood Bridge to 
north of Sagle. 

Design: Funding is in place for 
preliminary and final design to 
prepare plans for construction 
of safety improvements. 

Right-of-Way: ROW is not 
expected for this project. 

Construction: Future funding 
will be required for 
construction, which is 
programmed to begin in April 
2010 per the revised corridor 
scope. 

Funding Authorizations 1 
and 2 

3.9% 
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Appendix L 

Projects Programmed for Construction in 2011 

Note: “Programmed” indicates that future funding is required. 

 

Idaho 16, U.S. 20/26 to Idaho 44 

Project Description Project Status Funding Status 
% 

Complete 

Perform design and 
construction for a 
new highway 
extending Idaho 16 
from Idaho 44 (State 
Street) to U.S. 20/26 
(Chinden Blvd.) and 
for bridges to cross 
the Boise River and 
Phyllis Canal.  

Design: Per SEP-15, 
preliminary design will include 
only those design components 
common to all of the 
alternatives being considered 
for this segment of Highway 
16 as part of the Idaho 16, I-
84 to Idaho 44 Environmental 
Study.  

Right-of-Way: Common 
parcels are being identified in 
order to obtain title reports. 

Construction: Future funding 
will be required for 
construction, which is 
programmed to begin in 
August 2010. 

Funding Authorization 2 0.1% 
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Appendix M 

Environmental Studies 

 

U.S. 95, Garwood to Sagle Environmental Study 

Project Description Project Status Funding Status 
% 

Complete 

Prepare an 
Environmental Impact 
Statement and 
perform conceptual 
design to widen and 
improve 31.5 miles of 
U.S. 95 between the 
areas of Garwood and 
Sagle.  

The NEPA process has been 
completed through the Draft 
Environmental Impact 
Statement and hearing. It is 
anticipated that the Federal 
Highway Administration will 
grant the Record of Decision 
in May 2009.   

Funding Authorizations 1 
and 2  

72.8% 

 

Idaho 16, I-84 to Idaho 44 Environmental Study 

Project Description Project Status Funding Status 
% 

Complete 

Develop alternatives, 
prepare an EIS, 
perform preliminary 
design and prepare 
ROW plans for a new 
north-south 
connection between 
I-84 and the current 
south terminus of 
Idaho 16 at Idaho 44. 

Design: The study is under 
way and expected to be 
completed in late 2009. The 
Draft Environmental Impact 
Statement is scheduled to be 
completed in December 2008. 
A public hearing is scheduled 
for February 2009, and it is 
anticipated that the Record of 
Decision will be issued in 
January 2010. 

Right-of-Way: ROW 
acquisition is an element of 
the Idaho 16, U.S. 20/26 to 
Idaho 44 Project. 

Construction: Construction is 
an element of the Idaho 16, 
U.S. 20/26 to Idaho 44 
Project. 

Funding Authorizations 1 
and 2 

54.0% 



ANNUAL GARVEE REPORT—SEPTEMBER 2008 
 

46 

 

I-84, Karcher Interchange to Five Mile Environmental Study 

Project Description Project Status Funding Status 
% 

Complete 

Define and provide 
environmental 
clearance for future 
improvements to 
I-84. 

Design: The Environmental 
Study is underway, the traffic 
study is nearing completion, 
and modeling of various 
alternatives has begun as a 
first step in determining 
impacts. The initial screening 
phase of the Environmental 
Assessment process is 
complete. The Federal 
Highway Administration 
reviewed and concurred with 
the screening report, and the 
Draft Concept Report was 
submitted to ITD in spring 
2008. A Finding of No 
Significant Impact is 
anticipated in March 2009.  

Right-of-Way: N/A 

Construction: N/A 

Funding Authorizations 1 
and 2  

76.5% 

 

 


