



Washington Division

720 Park Boulevard/P.O. Box 73
Boise, Idaho 83729
PHONE: (208) 386-6036/FAX: (208) 386-6050

DOVER BRIDGE REPLACEMENT PROJECT UPDATE **Project # NH-BR-5121(031)**

Date of Report: August 30, 2010

Period Covered: August 30- September 7th

Over the next week, you can expect the following work undertaken by both the contractor and subcontractor:

- The Contractor is currently awaiting the delivery of the structural steel (bridge girders) imminently.
- The subcontractor is building embankment on east end of the project, as well as installing Pipe for the storm sewer system along the new roadway alignment.
- **DRILLING AND BLASTING AT ROCK CUT is ONGOING EACH WEEK. EXPECT MINOR TRAFFIC DELAYS DURING THIS ACTIVITY. WE WILL CONTINUE TO ADVISE OF SPECIFIC BLASTING DATES AND TIMES THROUGH 511 SYSTEM AS WELL AS LOCAL DISPATCH.**

The regular bi-weekly community coordination meeting is scheduled for:

**Wednesday, September 1
10:00am
Dover City Hall**

Questions? Contact (208) 265-0897 or E mail tio@sandpoint.net

Transportation Information Office

202 North 2nd Avenue • Sandpoint • Idaho • 83864 • 208-265-0897